Olean City School District
Building and Grounds Committee Meeting
410 West Sullivan Street
Tuesday, June 20, 2017
12:00 p.m.

Present: Jim Padlo Ira Katzenstein
Colleen Taggerty Mark Huselstein
Vicki Zaleski-Irizarry

Project updates
- High School SHPO update; argument submitted; 4-6 week before response from SHPO received

Possible bids for Central Receiving Building - Multiple (3) bids for under $20,000 for the windows and work needed?
- Bid for window project will be rejected; will rebid in the fall

Roof and Pool cost update?
- The pool area needs to be done now; wish list items will be placed on the back burner

Lights update at OIMS
- Mark noted the cost for LED lights will be $70,000; $6,400 rebate; will not realize a huge cost savings; LED lights will last longer which will result in having to change out bulbs less
- This item will be put on hold (pool area is a priority)

OIMS Sign for front - Middle Schools signs that need replaced
- All signage at the Olean Intermediate Middle School needs to be updated to reflect “Intermediate”
- Mark will secure pricing

Seating update for baseball field - to avoid seqra, can one be built or manufactured designed to be placed on the hill instead of requiring a seqra?
- In order to see the scoreboard, attendees need to sit on the hill
- The score needs to be replaced; what would be the best location for a new scoreboard?
- What do we want: What is the vision? Can a rendering be done?

Naming of Central Receiving Building
- Two signs: OCSD Central Receiving; OCSD Professional Learning Center
- Husky logo to be on signage
- Renovations almost done; Jen Mahar and Jen Kless’ office will be relocated before the beginning of the 17-18 school year
- Existing windows will be secured; window panes will be painted

Other
- WW fence needs to be repaired

Meeting ended at 12:40 pm

Next Meeting: July 18, 2017